



## QGC Pipeline Community Committee

Thursday 6 September 2012  
Monto Town Hall, 51 Newton Street, Monto

### 1. Opening

The eighth meeting of the QGC Pipeline Community Committee was called to order at 1.30pm on Thursday 6 September 2012 at the Monto Town Hall, Monto. Facilitated by Mr Jim Cavaye, an Independent Facilitator.

### 2. Attendees

The following people attended the QGC Pipeline Community Committee meeting:

QGC Pipeline Gas Field Community Committee Members	QGC Representatives
<ul style="list-style-type: none"> <li>• Cr David Snell (Cr Warren Middleton, Banana Shire Council proxy)</li> <li>• Cr Paul Francis (North Burnett Regional Council)</li> <li>• John Hay (Adam Clarke, Wildlife Preservation Society of Queensland proxy)</li> <li>• Melinda Priest (Monto Community Development Council)</li> <li>• Neville Galloway (AgForce)</li> <li>• Ray Geraghty (Banana Shire Council)</li> </ul>	<ul style="list-style-type: none"> <li>• Bal Saini, Lead Community Relations Advisor - Pipelines</li> <li>• Deirdre Fagan-Pagliano, Pipeline Community Liaison Officer</li> <li>• Lisa Cecchi, Manager Water Strategy and Communication</li> <li>• Tony Dowell, Construction Manager – Pipelines</li> <li>• Vicki Ketchell, Pipeline Community Liaison Officer</li> </ul>
Apologies	Independent Facilitator
<ul style="list-style-type: none"> <li>• Adam Clark (Wildlife Preservation Society of Queensland, John Hay proxy)</li> <li>• Andrew Jackson (North Burnett Regional Council no proxy)</li> <li>• Cr Warren Middleton (Banana Shire Council, Cr David Snell proxy)</li> <li>• Dianne Morris (Enterprise Biloela, no proxy)</li> <li>• Glen Baker (North Burnett Landcare Group, no proxy)</li> <li>• Glenda Vasey (GAGAL, no proxy)</li> <li>• Maree Johnson (Thangool State School P&amp;C no proxy)</li> <li>• Phillip Casey (Thangool Inc, no proxy)</li> <li>• Rosemary Munroe (Banana Shire Support Centre, no proxy)</li> <li>• Sally Moller (Anglicare, no proxy)</li> </ul>	<ul style="list-style-type: none"> <li>• Jim Cavaye, Cavaye Community Development</li> </ul>

## Meeting agenda

The following items of business were discussed as per the meeting agenda:

Agenda item	Details
<b>a. Introductions and meeting overview</b>	<p>Jim Cavaye (JC) gave a broad overview of the meeting format.</p> <p>Apologies were offered as recorded above.</p>
<b>b. Safety moment</b>	<p>JC invited Committee members to share a safety moment.</p> <p>Tony Dowell (TD) reported project vehicles had driven nine million kilometres and this is expected to be 13 million at completion. He mentioned the need to continuously be aware whilst driving and advised a project vehicle hit a cow the day before on the highway. Thankfully driver was not injured but it is a reminder to ensure motorists look out for animals and always drive to conditions.</p>
<b>c. Adoption of minutes</b>	<p>JC asked the Committee to formally consider the 7 June 2012 minutes and asked for suggested changes.</p> <p>The 7 June 2012 QCLNG Pipeline Community Committee minutes were adopted with no changes.</p>
<b>d. Actions from previous meeting</b>	<p>JC reviewed the actions from the previous meeting as per attachment of the June minutes.</p>
<b>e. Community Feedback</b>	<p>JC invited Committee members to share feedback from their networks. Issues raised by community members included:</p> <p>Construction</p> <ul style="list-style-type: none"> <li>- Delays at Gas Collection Header and impact on landowners recognised - current schedule outlined, working with land owners, compensation, and positive impact of dry weather on schedule.</li> <li>- Gates being left open - QGC management of issue outlined including IVMS to track responsible person and reminders/reinforcement at tool box/pre start meetings.</li> <li>- Welding –confirmation no issues and on schedule.</li> </ul> <p>Camp 3</p> <ul style="list-style-type: none"> <li>- Expected to be operating to mid 2013.</li> <li>- Concerns raised regarding processes for using Mundubbera Landfill site – QGC explained they are in the process of investigating and a new procedure to manage the waste to meet the Mundubbera Landfill site requirements. North Burnett Shire Council will be sent an</li> </ul>

Agenda item	Details
	<p>official response in writing detailing the new procedures that will be implemented. NBSC advised of actions and satisfied.</p> <p>Camp 4</p> <ul style="list-style-type: none"> <li>- Confirmation that no road activities would occur until TMP Phase 3 conditions actioned.</li> <li>- Thangool Airport usage – comment on two planes on run way at same time and that if council had been aware MCJV were going to use airport some works could have been completed.</li> </ul> <p><b>ACTION</b> QGC to advise MCJV to discuss usage with Banana Shire Council officers</p> <p>Sustainable Communities Fund</p> <ul style="list-style-type: none"> <li>- Positive feedback on type and progress of projects and the positive impact on the community.</li> <li>- Request for QGC to consider extending the program because camps and construction still underway in communities so there should be benefit until construction is complete.</li> </ul> <p><b>ACTION</b> QGC to provide response at December meeting</p> <p>Traffic Control during pipe haulage</p> <ul style="list-style-type: none"> <li>- Cattle trucks having to stop on the highways for pipe trucks with Stop/Go, Traffic Signals.</li> </ul> <p><b>ACTION</b> QGC to contact APLNG Project for explanation.</p>
f. QCLNG update	<p><b>Members viewed the QGC – BG Group overview video outlining key components of the project.</b></p> <p><b>Tony Dowell provided a pipeline construction update, the key points included:</b></p> <p><b>Pipeline Construction</b></p> <ul style="list-style-type: none"> <li>• Gas Collection Header - as at end of August 2012: <ul style="list-style-type: none"> <li>○ ~100% ROW clear and grade complete</li> <li>○ ~100% stringing and bending complete</li> <li>○ ~ 99% pipe line up and weld complete</li> <li>○ ~ 35% trenching, lowering-in and backfill</li> </ul> </li> <li>• Export Pipeline - as at end of August 2012: <ul style="list-style-type: none"> <li>○ ~ 62% ROW clear and grade complete</li> <li>○ ~ 48% stringing and bending complete</li> <li>○ ~ 36% pipe line up and weld complete</li> <li>○ ~ 10% trenching, lowering-in and backfill</li> </ul> </li> </ul>

Agenda item	Details
	<ul style="list-style-type: none"> <li>• Overall completion for Pipeline is scheduled for 2013.</li> </ul> <p><b>Camp Status</b></p> <ul style="list-style-type: none"> <li>• Western Downs Region:               <ul style="list-style-type: none"> <li>○ Camp 1 (established) – SW of Chinchilla</li> <li>○ Camp 2 (established) – SE of Wandoan</li> </ul> </li> <li>• North Burnett Region:               <ul style="list-style-type: none"> <li>○ Camp 3 (established) – 25km E of Cracow</li> </ul> </li> <li>• Banana Shire:               <ul style="list-style-type: none"> <li>○ Camp 4 (established) – 6km SE of Thangool                   <ul style="list-style-type: none"> <li>▪ Camp opened 25 August 2012</li> <li>▪ Currently 80 people with capacity for 500</li> <li>▪ Camp to be closed mid 2013</li> </ul> </li> </ul> </li> <li>• Gladstone Region:               <ul style="list-style-type: none"> <li>○ Camp 5 (3Q, 2012) – 35km W of Calliope</li> </ul> </li> </ul> <p><b>Narrows Crossing</b></p> <ul style="list-style-type: none"> <li>• Temporary bridges across Humpy Creek and Targinnie Creek Bridge completed</li> <li>• 5.4 km easement clear and graded on Curtis Island</li> <li>• Pipe transported to Curtis Island</li> <li>• Dredging environmental authorisations received and dredging started</li> <li>• Scheduled completion 2013</li> </ul>
<p><b>g. QGC Water Strategy</b></p>	<p><b>Lisa Cecchi – Manager Water Strategy &amp; Communication</b> provided an overview of QGC water strategy. They key points were:</p> <p><b>Preferred Northern Water Outlet</b>          Pipeline A Wollobee Creek to Wandoan (30km)          Pipeline B Wandoan to Glebe Weir (90km)</p> <ul style="list-style-type: none"> <li>• Contract with SunWater (state water utility) to design, build and operate pipeline from Northern Water Treatment Plant to Glebe Weir             <ul style="list-style-type: none"> <li>– 100 ML/day capacity</li> </ul> </li> <li>• Key industrial and agricultural customers targeted (manage supply/demand risk) Government audits/site inspections</li> </ul> <p><b>Overview of beneficial use control points</b></p> <ul style="list-style-type: none"> <li>• QGC has lodged its Stage 2 Water Monitoring and Management Plan (WMMP) in line with federal conditions</li> <li>• The plan describes in detail QGC’s:             <ul style="list-style-type: none"> <li>– Groundwater monitoring approach;</li> </ul> </li> </ul>

Agenda item	Details
	<ul style="list-style-type: none"> <li>- Drawdown assessments and threshold definition</li> <li>- Hydraulic fracturing</li> <li>- Surface water monitoring and management</li> <li>- Response actions</li> <li>- Reporting commitments</li> </ul> <p><b>Bore baseline assessment</b></p> <ul style="list-style-type: none"> <li>• QGC has identified 2,624 individual properties across its QCLNG tenements;</li> <li>• Landholders from 1,574 (60%) of properties responded</li> <li>• 3 attempts to contact landholder - 2 x letter, 1 x phone</li> <li>• Of these 1,574 properties, 296 properties had a total of approx. 450 bores</li> <li>• SKM has completed 300 bore baseline assessments</li> <li>• 55 baseline assessments in progress</li> <li>• Remaining bores being scheduled for completion by end September 2012</li> <li>• Results are shared with landholders and Queensland Water Commission</li> </ul> <p><b>The Water Act 2000</b></p> <ul style="list-style-type: none"> <li>• Create Baseline Assessment Plan</li> <li>• Develop an Underground Water Impact Report, with reference to the bore trigger threshold for impacted areas               <ul style="list-style-type: none"> <li>(i) for a consolidated aquifer— 5m; or</li> <li>(ii) for an unconsolidated aquifer— 2m.</li> </ul> </li> <li>• Undertake baseline assessment and establish monitoring network</li> <li>• Enter into make good agreements for immediately affected area bores</li> <li>• Review and update UWIR every three years</li> </ul> <p><b>Queensland Water Committee’s Underground Water Impact Report</b></p> <ul style="list-style-type: none"> <li>• QWC released draft Underground Water Impact Report (UWIR) for Surat Cumulative Area - 17 May 2012</li> <li>• This independent report is consistent with QGC’s published findings:</li> <li>• CSG production has a very limited impact on overlying/underlying aquifers</li> <li>• Of 21,000 listed water bores:               <ul style="list-style-type: none"> <li>• 85 predicted to be impacted in first three-years (Immediately Affected Area)</li> <li>• 528 predicted to be impacted in the long-term (Long-term Affected Area) across all four CSG</li> </ul> </li> </ul>

Agenda item	Details
	<p>projects</p> <ul style="list-style-type: none"> <li>• QWC UWIR for Surat CMA expected to be finalised by end September – mid October 2012</li> <li>• 60 business days to undertake bore assessment</li> <li>• 40 business days to enter make good agreement</li> <li>• QGC has contacted the landholders with bores in the Immediately Affected Area to discuss</li> <li>• Review existing bore baseline data and if not undertaken, schedule bore baseline assessment</li> <li>• Work with landholders to determine appropriate “make good” arrangements (property specific)</li> </ul>
<p><b>h. Social Performance Update</b></p>	<p>Deirdre Fagan-Pagliano and Vicki Ketchell provided an update on key activities in the area.</p> <p>Sustainable Communities Program outlined the North Burnett and Banana Shire projects and provided a status update.</p> <ul style="list-style-type: none"> <li>• Round 1: 9 SCF-funded projects totalling \$220,582</li> <li>• Round 2: 14 SCF-funded projects totalling \$409,030</li> <li>• Round 3: 9 SCF-funded projects totalling \$331,346 <ul style="list-style-type: none"> <li>– Biloela State High School</li> <li>– Callide Valley Agricultural and Pastoral Society Inc</li> <li>– Dawson Jockey Club Inc</li> <li>– Eidsvold Bowls Club Inc</li> <li>– North Burnett Regional Council</li> <li>– QCWA Monto Branch</li> <li>– Thangool and District Advancement, Sporting and Recreation Association Inc – Trading as Thangool Inc</li> <li>– The Lawgi – Dawes Community Resource and Benefit Association Inc.</li> <li>– The Presbyterian Church of Queensland</li> </ul> </li> </ul> <ul style="list-style-type: none"> <li>• Sponsorships and Donations Program supports small, one-off donations and sponsorships (including events) of up to \$10,000 which fall into one of the following 3 themes: Young people, Community safety and well-being and Environment.</li> <li>• A summary of Banana and North Burnett projects was provided</li> <li>• 2010: Two organisations - \$7,350</li> <li>• 2011: 23 organisations totalling \$100,905</li> <li>• 2012 (to date): 21 organisations totalling \$38,112</li> </ul>

Agenda item	Details
	<p><b>Community Engagement June – October</b></p> <p><b>Community organisation events/openings:</b></p> <ul style="list-style-type: none"> <li>• Biloela Resource Centre: 21 June</li> <li>• Monto Aged Care opening: 4 July</li> <li>• Official Launch SES Shed: 14 July</li> <li>• Mobile Learning Centre: 19 July</li> <li>• Banana State School Playground: 23 August</li> </ul> <p><b>Community events:</b></p> <ul style="list-style-type: none"> <li>• Biloela Careers Market: 25 July</li> <li>• Camp 4 Information session: 25 July</li> <li>• Traffic Management Plan Information session 29 August</li> </ul> <p><b>Council:</b></p> <ul style="list-style-type: none"> <li>• Banana Shire Council: 7 June</li> <li>• North Burnett: 2 July</li> </ul>

### 3. General business

- Members accepted invitation for a tour of Camp 4 and RoW as part of the December 2012 meeting.
- Sally Moller has resigned as a Community Committee member as she no longer works at Anglicare. Members agreed on Sally's nomination for Deb Vonhof, Biloela Anglicare Manager as replacement.

### 4. Meeting Close

The meeting was closed by Jim Cavaye at 4.30pm.

The next QGC Pipeline Community Committee meeting was scheduled for Thursday 6 December at Camp 4, Tollemaches Road, Thangool. Time and arrangements to be confirmed.

## 5. Pipeline Community Committee Members

Representative	Organisation
Neville Galloway	AgForce
Sally Moller	Anglicare
Cr Paul Francis	North Burnett Regional Council
Andrew Jackson	North Burnett Regional Council
Cr Warren Middleton	Banana Shire Council
Ray Geraghty	Banana Shire Council
Rosemary Munroe	Banana Shire Support Centre
Glenda Vasey	Education and Training
Dianne Morris	Enterprise Biloela
Melinda Priest	Monto Community Development Council
Glen Baker	North Burnett Landcare Group
Phillip Casey	Thangool Inc
Maree Johnson	Thangool State School P&C
Adam Clark	Wildlife Preservation Society of Queensland





---

LEFT BLANK INTENTIONALLY



Action Items from the Pipeline Community Committee meeting – 6 September 2012

Discussion Item	Comment	Action	Who	When	Status	Proposed response
Flight information	Thangool/ Munduberra/Monto airports. Airport usage. Provide Thangool SS times.	DFP to provide information when confirmed	DFP		Ongoing	Provide Thangool SS with flight times.
Tourism	Workers to attend local/tourism events when possible.	Local Councils to supply QGC with future events for display at camps when opened.	DFP		Ongoing	Camp 4 operational from 260812 any event information can be emailed to DFP.
Camp 4	Banana Shire Support Services available to support workers/offer advise	QGC to provide BSSS with ESS (Camp contractor) details.	DFP	October 2012	Open	DFP to organise a meeting with camp manager when operational.
Traffic Management Plan Phase 3 – pipe haulage	Increase awareness of additional traffic on roads. BSC advised review of TMP and discussions with QGC/MCJV to finalise. No haulage during school bus times.	QGC to ensure school and others are notified when TMP approved	DFP	As necessary	Closed	Notifications emailed and posted week starting 170912
Traffic Control	Cattle trucks having to stop on the highways for pipe trucks with Stop/Go, Traffic Signals.	QGC to contact APLNG project for explanation.	DFP	December	Open	
Sustainable Communities Fund	Positive feedback on type and progress of projects Request for QGC to consider extending the program because camps and construction still underway in communities so there should	QGC to provide response	DFP	December	Open	



	be benefit until construction is complete.					
Camp 4	<p>Confirmation that no road activities would occur until TMP Phase 3 conditions were actioned.</p> <p>Thangool Airport usage – comment on two planes on run way at same time and that if council aware MCJV were going to use airport some works could have been completed.</p>	QGC to advise MCJV to discuss usage with Banana Shire Council officers	DFP	December	Open	
QGC Water Strategy	<p>Positive feedback on presentation and level of detail.</p> <p>Queensland Water Committee's Underground Water Impact Report provides details on strategy.</p>	<p>Copy of presentation to be sent to members</p> <p>Queensland Water Committee's Underground Water Impact Report website link to be provided to members</p>	DFP	With September meeting minutes	Open	