

## **Summary QGC Pipeline Community Committee meeting, Biloela 12 June 2012**

### **QCLNG project and pipeline construction update**

#### **QCLNG Upstream**

- Wells – currently QGC has approx 700 wells. Plan to drill about 350 this year and have about 1800 by the start of LNG production in 2014
- Six Field Compressor Stations + 1 Central Processing Plant and Gathering contract awarded
- Two Water Treatment Plants (Windibri and Kenya relocatable) operating
- Spider ploughs have laid 250 km of gathering pipelines

#### **Pipeline**

- Welding of Gas Collection Header and lowering-in begun
- Clearing and grading, stringing and welding Export Pipeline
- Gas Collection Header - as at end of May 2012:
  - ~ 197km (100%) ROW clear, grade and stringing complete
  - ~ 179km (91%) welding complete
  - ~ 18km (9%) trenching, lowering-in and backfill
- Export Pipeline - as at end of May 2012:
  - ~ 65km (19%) ROW clear and grade
  - ~ 47km (14%) string and bending complete

#### **Narrows Crossing**

- Construction of the Humpy Creek Bridge is complete
- Progressing construction of Targinie Creek Bridge
- 3.5km of 4.4km ROW Clear and Grade on Curtis Island is complete
- Pipe delivery to Curtis Island has commenced
- Dredge Management Plan has been prepared

#### **QCLNG Midstream Update**

- LNG tank construction begun
- >70,000 tonnes of equipment and bulk items shipped
- Dredging progressing in key areas
- Pre-fabricated modules on schedule
- The first section of Tank A foundation has been concreted
- The first section of 07R Piperack foundation has been poured at the eastern end of Train 2
- Approximately 84,000T of Equipment & Bulk Materials have been shipped of which 77,000T has been delivered to date

#### **Pipeline Environment Update**

##### **Regulatory Performance**

- State Government Audits/site inspections
  - Pipeline – Eleven site visits
  - Narrows – Seven site visits
- Narrows – within six weeks of commencing a new activity
- Monthly internal audits

##### **Weed Management**

- Over 59 designated wash-bay locations on the project
- Wash-bays occur at the EXIT of all properties containing ALG, GRT or Parthenium
- Therefore, all project vehicles on public roads are free from weeds
- Continual monitoring and surveying for new weeds and spraying program
- After one wet season, there have been no cases of weeds introduced or identified where they previously didn't occur

### Erosion and Sediment Control

- Three dedicated erosion and sedimentation crews working in conjunction with the construction crews
- E&SC devices and systems are developed by Certified Professionals in Erosion and Sediment Control
- Weekly inspection of ROW to identify areas of risk or failure
- Creek Crossings - Installing only an access track, leaving the remainder of the ROW intact until immediately prior to trenching
- Minimising disturbance and installing erosion and sediment control devices as designed by Certified Practitioners of Erosion and Sediment Control

### Sodic Soil Management

- Progressive soil survey
- Identifying levels and areas of high risk
- Specifying gypsum rates to be applied to the displaced soil to be used/spread on the ROW

### **Social Performance Update**

#### North Burnett and Banana Shire - Sustainable Communities Program

- Round 1: 9 SCF-funded projects totalling \$220,582
- Round 2: 14 SCF-funded projects totalling \$409,030
- Round 3: SCF being finalised
- Funded activities for majority of projects completed on time and budget
- Sponsorships and Donations: 14 organisations have received \$19,000 year to date

#### QGC Strengthening Local Workforces Program

- Program launched in February 2012
- 24 apprentices now placed
- Three in BSC and NBRC
- Currently four vacancies in BSC and NBRC area
- Program Officers are based in Dalby, Biloela, Gladstone

#### Community Engagement Activities

- EcoFest: June
- QCWA Theodore morning tea: 17 April
- Thangool Race Day: 21 April
- QWCA Thangool Tennis Court opening: 5 May
- Moura Kindergarten: 1 May
- Eidsvold Show Society: May
- Road Safety Program: April

### **Next Meeting**

Thursday 6 September 2012 in Monto starting at 1.30pm.